



**AMENDMENT NUMBER TWO
TO CONTRACT NUMBER
MA-299-25010215
WITH
TETRA TECH BAS, INC.
FOR**

PRIMA ZONE 4 GAS HEADER DESIGN AT PRIMA DESHECHA LANDFILL

THIS Amendment Number Two (“**Amendment**”) to Contract Number MA-299-25010215 for Prima Zone 4 Gas Header Design at Prima Deshecha (“**Contract**”) is made and entered into as of the date fully executed by and between the County of Orange, a political subdivision of the State of California, through its OC Waste & Recycling Department (“**County**”) and Tetra Tech BAS, Inc., (“**Contractor**” or “**TTBAS**”). County and Contractor are collectively referred to as “**Parties**.”

RECITALS

WHEREAS, the County and Contractor entered into Contract Number MA-299-25010215 for Prima Zone 4 Gas Header Design at Prima Deshecha, effective December 05, 2024 through June 09, 2026, with a maximum allowable compensation of \$358,342; and

WHEREAS, changes to field conditions in Zone 4 required additional revisions to Zone 4 Phase A Main Gas Line Project design; and

WHEREAS, County issued Amendment Number One to extend the Contract for 90 days through September 9, 2026 and increase the Contract in the amount of \$88,942, for a revised cumulative Contract amount not to exceed \$447,284; and

WHEREAS, the Zone 4 Phase A Main Gas Line Project requires Engineering Support Services to be available through the solicitation and construction phases of the Project; and

WHEREAS, County now desires to revise Attachment A, Scope of Work, extend the Contract term through March 7, 2028, and add funds in the amount of \$202,884, for a revised cumulative Contract amount not to exceed \$650,168;

NOW, THEREFORE, the Parties mutually agree as follows:

ARTICLES

1. Subtask 01.03.02 of Attachment A, Scope of Work, shall now include the following:

Meetings and Coordination with Third-Party Reviewer

TTBAS will conduct regular coordination meetings (twice a month) over a six-month period to address evolving design challenges, review comments, and maintain progress. In addition to the meetings, additional effort was required to prepare exhibits, evaluate feedback, and develop comprehensive responses to reviewer comments. The comments required methodical review and resulted in design refinements that were carried through multiple project components. Ongoing coordination with OCWR and the third-party reviewer will be critical as the final design approaches.

Bid Support

TTBAS will attend the pre-bid meeting with OCWR and the contractors preparing to bid on the project. TTBAS will support OCWR, as required, throughout the bidding process. Contractor questions during the bid process will be reviewed and answered in written form and will be included with addenda prepared by the OCWR.

Engineering Support

Engineering Support: Progress meetings will be held weekly at the construction site. TTBAS Project Manager will attend the meetings, when necessary, as determined by the County. TTBAS will address the following items:

- Design issues and plan and specification clarifications.
- Plan revisions or detail revisions for clarification of design.
- Job specific items.
- Additional work items.

Attend Coordination Meetings: TTBAS will provide consultation to the County and will attend meetings (either by phone or in person), as required or requested, to maintain project coordination and communication.

Perform Engineering Observation: Field observation of the construction methods and materials used by the contractor will be performed by the Project Manager or Project Engineer on an as needed basis. Whenever possible, these observations will be conducted when the Project Manager or Project Engineer is at the landfill for other site meetings. TTBAS will document any comments or suggestions regarding the construction and forward recommendations to the construction manager. If deficiencies are noted, TTBAS will advise the County and work with the construction manager and the contractor for a resolution.

Review Technical Issues and Consult with the County: TTBAS will be available to assist the County, as required, on technical issues arising during the construction phase of the project.

Review Contractor Change Order Requests: Should change orders be requested during the construction period, TTBAS will assist the County in reviewing and verifying the request. Calculations and analysis of the proposed change will be reviewed as appropriate. Discussions with the County will be held and recommendations for acceptance or rejection or modification of the request will be made.

Review Contractor Submittals and Manufacturer Information: Submittal of materials by the contractor will be reviewed by the Project Engineer. Each submittal will be approved or rejected and returned to the construction manager for tracking and distribution.

Respond to Contractor Requests for Information: TTBAS will review and respond to contractor Requests for Information (RFIs) concerning design clarifications, changed conditions in the field, or other issues that dictate adjustments or modification to any component of the project.

Final Job Walk and Punch List: TTBAS will participate in a job walk at the end of the project and will assist with development of a punch list of outstanding items. The punch list will identify those items that require completion or additional attention to be in compliance with the Plans and Specifications. In addition to assisting with the punch list, TTBAS will participate in discussions for any punch-list clarifications with the construction manager, the County, and the contractor. A follow-up job completion walk will most likely be necessary and is budgeted, to verify that the punch list work has been completed. If any of these job walks are performed in combination with the weekly construction meeting, there will be cost savings to this budget item.

2. Contract Number MA-299-25010215 shall be extended through March 7, 2028 and add funds in the amount of \$202,884, for a revised cumulative Contract amount not to exceed \$650,168.
3. Except as amended herein, all remaining terms and conditions of the Contract shall remain unchanged, in full force and effect.

[Signature Page Follows]

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment on the dates opposite their respective signatures:

TETRA TECH BAS, INC.,
a California Corporation,

Date: 06/19/2026

By: Christine Arbogast
Signature 320398DB4E40411...
Christine Arbogast President
Print Name & Title

(If a corporation, the document must be signed by two corporate officers. The 1st must be either Chairman of the Board, President or any Vice President.)

Date: 06/19/2026

By: Jeffrey M. Williams
Signature C6FA62C862294E1...
Jeffrey M. Williams Chief Financial Officer
Print Name & Title

(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief Financial Officer, or any Assistant Treasurer)

COUNTY OF ORANGE,
a political subdivision of the State of California

Date: _____

By: _____

Print
Name: _____

Title: _____

APPROVED AS TO FORM
Office of the County Counsel
Orange County, California

By: Paul Albarian 06/22/2026
Signature F27704D5D2454D6...
County Deputy

Print Name: Paul Albarian