Docusign Envelope ID: 68C5CD59-B9F8-80A9-81F0-4325CD875393

Attachment C

OC Public Works

MODIFICATION TO CONTRACTOR PURCHASE ORDER

PROJECT: OC Parks – Mile Square Park Reclaimed Water Reroute PO NO.: CT-012-27010143 Mod. #: 1

PROJECT NO: 405-012-405-9022-1400-EH21684 DATE: 9/4/2026

CONTRACTOR: Verne's Plumbing FOR APPROVED RFCs:

DESCRIPTION OF CHANGE: MPO includes all material, labor, time (including general contractor and subcontractor's general conditions, overhead and profit) and equipment per attached cost breakdown necessary to complete the following work:

1.) Additional time and materials required due to unanticipated underground pipe break.

REASON FOR CHANGE:

1.) 8-inch transite pipe broke when reclaimed water was turned back on.

OFFER TO OC Facilities/Design and Construction/A&E Project Management (to be completed by Contractor)

Verne's Plumbing offers to perform this change for the Additional cost of: $ 12,033.58

(attach invoices with breakdown of costs)

By: Signed by: Eric Verne AF1E033C3F834B7... Title Project Manager

Eric Verne

Original Contract Amount	$ 74,100.00	Original Contract Completion Date	9/4/26
Previous Approved Change Orders	$ 0.00		
		TIME EXTENSIONS:	
Total Before This Change Order	$ 74,100.00	By Previous Change Orders	0 Calendar Days
This Change Order	$ 12,033.58	By This Change Order	4 Calendar Days
NEW CONTRACT TOTAL	**$ 86,133.58**	ADJUSTED CONTRACT COMPLETION DATE	9/8/26

Scope and Cost Reviewed by A-E

By:

N/A

Date:

By: DocuSigned by: Brian Patrick AEBBAEE8E8734CF... Project Manager

By: DocuSigned by: Jennifer Carroll 41D28B0C0145459...

Jennifer Carroll, Section Manager