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AMENDMENT NUMBER TWO 

TO CONTRACT NUMBER 

MA-299-25010215 

WITH 

TETRA TECH BAS, INC. 

FOR 

PRIMA ZONE 4 GAS HEADER DESIGN AT PRIMA DESHECHA LANDFILL 

 

THIS Amendment Number Two (“Amendment”) to Contract Number MA-299-25010215 for 

Prima Zone 4 Gas Header Design at Prima Deshecha (“Contract”) is made and entered into as of the date 
fully executed by and between the County of Orange, a political subdivision of the State of California, 

through its OC Waste & Recycling Department (“County”) and Tetra Tech BAS, Inc., (“Contractor” or 

“TTBAS”). County and Contractor are collectively referred to as “Parties.”  
 

RECITALS 

 WHEREAS, the County and Contractor entered into Contract  Number MA-299-25010215  for 

Prima Zone 4 Gas Header Design at Prima Deshecha, effective December 05, 2024 through June 09, 2026, 

with a maximum allowable compensation of $358,342; and  

 

 WHEREAS, changes to field conditions in Zone 4 required additional revisions to Zone 4 Phase 

A Main Gas Line Project design; and 

 
WHEREAS, County issued Amendment Number One to extend the Contract for 90 days through 

September 9, 2026 and increase the Contract in the amount of $88,942, for a revised cumulative Contract 

amount not to exceed $447,284; and 

 
WHEREAS, the Zone 4 Phase A Main Gas Line Project requires Engineering Support Services to 

be available through the solicitation and construction phases of the Project; and 

 
WHEREAS, County now desires to revise Attachment A, Scope of Work, extend the Contract 

term through March 7, 2028, and add funds in the amount of $202,884, for a revised cumulative Contract 

amount not to exceed $650,168;  
 

 

NOW, THEREFORE, the Parties mutually agree as follows:  

      
ARTICLES 

 

 
1. Subtask 01.03.02 of Attachment A, Scope of Work, shall now include the following: 

 

Meetings and Coordination with Third-Party Reviewer  

 
TTBAS will conduct regular coordination meetings (twice a month) over a six-month period to 

address evolving design challenges, review comments, and maintain progress. In addition to the 

meetings, additional effort was required to prepare exhibits, evaluate feedback, and develop 

comprehensive responses to reviewer comments. The comments required methodical review and 
resulted in design refinements that were carried through multiple project components. Ongoing 

coordination with OCWR and the third-party reviewer will be critical as the final design 

approaches.  
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Bid Support  

 

TTBAS will attend the pre-bid meeting with OCWR and the contractors preparing to bid on the 
project. TTBAS will support OCWR, as required, throughout the bidding process. Contractor 

questions during the bid process will be reviewed and answered in written form and will be included 

with addenda prepared by the OCWR.  
 

Engineering Support  

 

Engineering Support: Progress meetings will be held weekly at the construction site. TTBAS 
Project Manager will attend the meetings, when necessary, as determined by the County. TTBAS 

will address the following items:  

 
• Design issues and plan and specification clarifications.  

• Plan revisions or detail revisions for clarification of design.  

• Job specific items.  
• Additional work items.  

 

Attend Coordination Meetings: TTBAS will provide consultation to the County and will attend 

meetings (either by phone or in person), as required or requested, to maintain project coordination 
and communication.  

 

Perform Engineering Observation: Field observation of the construction methods and materials 
used by the contractor will be performed by the Project Manager or Project Engineer on an as 

needed basis. Whenever possible, these observations will be conducted when the Project Manager 

or Project Engineer is at the landfill for other site meetings. TTBAS will document any comments 

or suggestions regarding the construction and forward recommendations to the construction 
manager. If deficiencies are noted, TTBAS will advise the County and work with the construction 

manager and the contractor for a resolution.  

 
Review Technical Issues and Consult with the County: TTBAS will be available to assist the 

County, as required, on technical issues arising during the construction phase of the project. 

 
Review Contractor Change Order Requests: Should change orders be requested during the 

construction period, TTBAS will assist the County in reviewing and verifying the request. 

Calculations and analysis of the proposed change will be reviewed as appropriate. Discussions with 

the County will be held and recommendations for acceptance or rejection or modification of the 
request will be made.  

 

Review Contractor Submittals and Manufacturer Information: Submittal of materials by the 
contractor will be reviewed by the Project Engineer. Each submittal will be approved or rejected 

and returned to the construction manager for tracking and distribution.  

 
Respond to Contractor Requests for Information: TTBAS will review and respond to contractor 

Requests for Information (RFIs) concerning design clarifications, changed conditions in the field, 

or other issues that dictate adjustments or modification to any component of the project.  

 
Final Job Walk and Punch List: TTBAS will participate in a job walk at the end of the project and 

will assist with development of a punch list of outstanding items. The punch list will identify those 

items that require completion or additional attention to be in compliance with the Plans and 
Specifications. In addition to assisting with the punch list, TTBAS will participate in discussions 

for any punch-list clarifications with the construction manager, the County, and the contractor. A 

follow-up job completion walk will most likely be necessary and is budgeted, to verify that the 

punch list work has been completed. If any of these job walks are performed in combination with 
the weekly construction meeting, there will be cost savings to this budget item. 
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2. Contract Number MA-299-25010215 shall be extended through March 7, 2028 and add funds in 

the amount of $202,884, for a revised cumulative Contract amount not to exceed $650,168. 

 

3. Except as amended herein, all remaining terms and conditions of the Contract shall remain 

unchanged, in full force and effect. 

 
 

 

 

 
 

[Signature Page Follows] 
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IN WITNESS WHEREOF, the Parties hereto have executed this Amendment on the dates 

opposite their respective signatures:  

 TETRA TECH BAS, INC., 

 a California Corporation, 

  

Date:      By:       

  Signature  

 

        

Print Name & Title 

 

(If a corporation, the document must be signed by two corporate officers. The 1st must be either Chairman 

of the Board, President or any Vice President.) 

 

 

Date:      By:       

  Signature  

 

        

Print Name & Title 

 

(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief Financial 

Officer, or any Assistant Treasurer) 

 

 

COUNTY OF ORANGE, 

 a political subdivision of the State of California 

 

Date:      By:       
 

      Print 

      Name:       

 

 

      Title:       

 

 

 

 

APPROVED AS TO FORM 
Office of the County Counsel 

Orange County, California  

 

By: ______________________________________ 

 Senior Deputy 

 

Print Name: _____________________ 

 

Docusign Envelope ID: EC16C092-83C5-81C0-80DC-C64F0EAF1FF0

Christine Arbogast
President

06/19/2026

Chief Financial Officer
Jeffrey M. Williams

06/19/2026

Paul Albarian

06/22/2026

08/18/2026

Nikki Aragon

Deputy Purchasing Agent
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