

County of Orange  
OC Waste & Recycling

MA-299-22011322  
SWT Engineering, Inc.

**AMENDMENT NO. 2  
TO CONTRACT MA-299-22011322  
FOR  
PRIMA DESHECHA ZONE 4 PHASE A PROJECT**

This AMENDMENT is made and entered into as of the date fully executed by and between the County of Orange, a political subdivision of the State of California ("County") and SWT Engineering, Inc., a California Corporation ("A-E"), with County and A-E sometimes individually referred to as "Party" or collectively referred to as "Parties."

**RECITALS**

**WHEREAS**, the County and A-E entered into Contract MA-299-22011322 (the "Contract") for Prima Deshecha Zone 4 Phase A Project, effective May 24, 2022, through June 23, 2025, with a maximum allowable compensation of \$260,091.46; and

**WHEREAS**, Pursuant to Amendment No.1, the Parties extended the Contract for one year effective June 24, 2025, through June 25, 2026, with no change to the maximum allowable compensation;

**WHEREAS**, the Parties now desire to extend the Contract for an additional year, through July 30, 2027, to match the extension approved for the Prima Deshecha Zone 4 Phase A construction contract for which A-E is charged with supervising, with a Contract increase of \$99,957.10 for a revised maximum allowable compensation of \$360,048.56.

**WHEREAS**, this Amendment No. 2 will enable A-E to provide continued support during the extended term of the construction contract and address additional services resulting from unforeseen geological condition changes during Zone 4 Phase A Mass Excavation;

**NOW THEREFORE**, the Parties agree as follows:

**ARTICLES**

1. Article 1.4 shall be amended as follows:

The term of this Contract is for five (5) years and two (2) months, commencing May 24, 2022, through July 30, 2027, with a total Contract Not to Exceed amount of Three Hundred Sixty Thousand, Forty-Eight Dollars and Fifty-Six Cents (\$360,048.56), except as permitted in Paragraph 1.5 below.

2. All other terms and conditions of the Contract shall remain unchanged and with full force and effect.

*Signature Page follows*

County of Orange  
OC Waste & Recycling


MA-299-22011322  
SWT Engineering, Inc.

**SIGNATURE PAGE**


**IN WITNESS WHEREOF**, the PARTIES hereto have executed this AMENDMENT on the dates opposite their respective signatures:

**SWT ENGINEERING, INC. \*:**

*\*If Contracting party is a corporation the following signature requirement applies: First (1<sup>st</sup>) signature by the Chairman of the Board, the President or any Vice President.*

Michael Cullinane	President
Print Name*	Title*
<small>DocuSigned by:</small> 	04/22/2026
Signature <small>C29E97618B6D4CD...</small>	Date*

*\*\*If Contracting party is a corporation the following signature requirement applies: Second (2<sup>nd</sup>) signature by the Secretary, any Assistant Secretary, the Chief Financial Officer or any Assistant Treasurer.*

Michael Cullinane	Chief Financial Officer
Print Name**	Title**
<small>DocuSigned by:</small> 	04/22/2026
Signature <small>C29E97618B6D4CD...</small>	Date**

\*\*\*The signature of one person alone is sufficient to bind a corporation, as long as he or she holds corporate offices in each of the two categories described above. In the alternative, a single corporate signature is acceptable when accompanied by a corporate resolution demonstrating the legal authority of the signee to bind the corporation.


\*\*\*\*\*

**County of Orange, a political subdivision of the State of California**

Print Name	Title
Signature	Date

APPROVED AS TO FORM

County Counsel

By Signed by:  
  
Paul Albanian, Senior Deputy  
Date 04/28/2026