

County of Orange  
OC Waste & Recycling

MA-299-23010510  
Geosyntec Consultants, Inc.

**AMENDMENT NO. 3  
TO CONTRACT MA-299-23010510  
FOR  
A-E TASK ORDER CONTRACT FOR LANDFILL SERVICES**

This AMENDMENT is made and entered into as of the date fully executed by and between the County of Orange, a political subdivision of the State of California ("County") and Geosyntec Consultants, Inc., a Florida Corporation ("A-E"), with County and A-E sometimes individually referred to as "Party" or collectively referred to as "Parties."

**RECITALS**

**WHEREAS**, the County and A-E entered into Contract MA-299-23010510 (the "Contract") for A-E Task Order Contract for Landfill Services, effective January 10, 2023, through January 09, 2026, with a maximum allowable compensation of \$3,000,000; and

**WHEREAS**, on December 2, 2025, the Orange County Board of Supervisors approved Amendment One to extend the Contract for six months, effective January 10, 2026 through July 09, 2026, with no change to the maximum allowable compensation, for a cumulative Contract amount not to exceed \$3,000,000; and

**WHEREAS**, County issued Amendment Two to revise Attachment B, Cost/Compensation, effective upon execution of all necessary signatures, with no change to the maximum allowable compensation, for a cumulative Contract amount not to exceed \$3,000,000; and

**WHEREAS**, The Orange County Board of Supervisors approved the On-Call contract name change language on February 24, 2026; and

**WHEREAS**, County is now replacing the Contract title, and all references originally titled, *On-Call Landfill Services, for A-E Task Order Contract for Landfill Services*; and

**WHEREAS**, County now desires to extend the current Contract through January 31, 2027, and increase the current Contract in the amount of \$650,000, for a cumulative Contract amount not to exceed \$3,650,000;

**NOW THEREFORE**, the Parties agree as follows:

**ARTICLES**

1. Contract MA-299-23010510 shall now be titled A-E Task Order Contract for Landfill Services.
2. Contract MA-299-23010510 shall be extended through January 31, 2027, and increased in the amount of \$650,000, for a cumulative Contract amount not to exceed \$3,650,000.
3. All other terms and conditions of the Contract shall remain unchanged and with full force and effect.

County of Orange  
OC Waste & Recycling


MA-299-23010510  
Geosyntec Consultants, Inc.

**SIGNATURE PAGE**


**IN WITNESS WHEREOF**, the PARTIES hereto have executed this AMENDMENT on the dates opposite their respective signatures:

**GEOSYNTEC CONSULTANTS, INC. \*:**

*\*If Contracting party is a corporation the following signature requirement applies: First (1<sup>st</sup>) signature by the Chairman of the Board, the President or any Vice President.*

Brian Hitchens	Vice President
Print Name*	Title*
	04/14/2026
Sign <small>8ACC9E4309254BF...</small>	Date*

*\*\*If Contracting party is a corporation the following signature requirement applies: Second (2<sup>nd</sup>) signature by the Secretary, any Assistant Secretary, the Chief Financial Officer or any Assistant Treasurer.*

Jonathon Doros	Chief Financial Officer
Print Name**	Title**
	04/14/2026
Signat <small>8A3C816FC426407...</small>	Date**

**\*\*\***The signature of one person alone is sufficient to bind a corporation, as long as he or she holds corporate offices in each of the two categories described above. In the alternative, a single corporate signature is acceptable when accompanied by a corporate resolution demonstrating the legal authority of the signee to bind the corporation.

\*\*\*\*\*

**County of Orange, a political subdivision of the State of California**

Print Name	Title
Signature	Date

APPROVED AS TO FORM

County Counsel

By   
F27704D5D2454D6...  
 Paul Albarian, Senior Deputy  
 Date 04/16/2026