

County of Orange, Public Works
Southern California Regional Rail Authority

MA-080-25011369

**AMENDMENT NO. 1
TO COOPERATIVE AGREEMENT MA-080-25011369
FOR
SAN JUAN CREEK BRIDGE REPLACEMENT PROJECT**

This Amendment is made and entered into as of the date fully executed by and between the Orange County Flood Control District (“District”), a body corporate and politic, and Southern California Regional Rail Authority (“SCRRA”), with County and SCRRA sometimes individually referred to as “Party” or collectively referred to as “Parties.”

RECITALS

WHEREAS, the District and SCRRA entered into Cooperative Agreement MA-080-25011369 for San Juan Creek Bridge Replacement Project for design and reconstruction, effective December 12, 2025, with a maximum allowable compensation of two million dollars (\$2,000,000) based on the estimate provided by SCRRA for the work to be performed; and;

WHEREAS, consistent with the terms of the Cooperative Agreement, SCRRA commenced design and construction planning; and

WHEREAS, due to increased material and construction costs, SCRRA notified the District that both the sheet pile required and costs to install the sheet pile for the project have significantly increased in cost, these factors have therefore caused the total cost of the work to exceed the two million dollar (\$2,000,000) not to exceed amount; and

WHEREAS, the Parties now desire to increase the total not to exceed amount to cover the increased material and installation costs required for the project from two million dollars (\$2,000,000) to two million eight hundred thousand dollars (\$2,800,000); and

NOW, THEREFORE, the Parties agree as follows:

ARTICLES

1. Article 7.1 shall be amended to read as follows:

7.1 Scope of Work and Estimate by SCRRA

The WORK to be performed by SCRRA (hereinafter referred to as “WORK”), at DISTRICT’s sole cost and expense, is described in Exhibit B-1 and Exhibit D-2 for construction, construction support services and a contingency for a Not-to-Exceed amount of Two Million Eight Hundred Thousand Dollars (\$2,800,000). All WORK performed, and the cost of the PROJECT will be at the sole cost and expense of DISTRICT including any overage beyond the estimated cost for the WORK as limited to the Not-to-Exceed amount above.

2. All other terms and conditions of the Cooperative Agreement shall remain unchanged and with full force and effect.

County of Orange, Public Works
Southern California Regional Rail Authority

MA-080-25011369

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment on the dates opposite their respective signatures:

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY, a Joint Powers Authority existing under the Laws of the State of California,

Date: _____

By: _____
Signature

Print Name & Title

APPROVED AS TO FORM:

Date: _____

By: _____
General Counsel

ORANGE COUNTY FLOOD CONTROL DISTRICT, a body corporate and politic,

Date: _____


By: _____
Doug Chaffee
Chair of the Board of Supervisors
County of Orange, California

APPROVED AS TO FORM:
Office of the County Counsel

Signed and certified that a copy of this document has been delivered to the Chair of the Board per G.C. Sec. 25103, Reso 79-1535

Date: 5/6/2026 | 3:03 PM PDT

ATTEST:

Signed by: _____
By:  _____
E0E0DCB355D74D1...
Stephanie Clark
Deputy County Counsel
County of Orange, California

Robin Stieler
Clerk of the Board
Orange County Flood Control District
County of Orange, California