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AMENDMENT NO. THREE  

TO CONTRACT MA-080-23010374 

FOR 

ARCHITECT AND ENGINEERING SERVICES FOR CRITERIA DOCUMENTS  

PHASE 4 – CONSTRUCTION ADMINISTRATION (CA), ORANGE COUNTY JUVENILE HALL – YOUTH 

TRANSITION CENTER (YTC) 

 

This AMENDMENT is made and entered into as of the date fully executed by and between the 

County of Orange, a political subdivision of the State of California ("County") and Lionakis, a State of 

California Corporation ("A-E"), with County and A-E sometimes individually referred to as "Party" or 

collectively referred to as "Parties." 

RECITALS 

WHEREAS, the County and A-E entered into Contract MA-080-23010374 (the “Contract”) for 

Architect and Engineering Services for Criteria Documents Phase 4 – Construction Administration (CA), 

Orange County Juvenile Hall – Youth Transition Center (YTC), for three (3) years, with a maximum 

allowable compensation of $2,063,234; and 

 

WHEREAS, pursuant to Amendment No. One, the Parties increased the maximum allowable 

compensation under the Contract by $810,125, for a cumulative total amount not to exceed $2,873,359, 

extended the term of the Contract, amended the scope of work, and added Exhibit G to the Contract; and, 

 

WHEREAS, pursuant to Amendment No. Two, the Parties amended the Contract to update the 

Classification Rates for BKF Engineers; and 

 

WHEREAS, the Parties desire to extend the term of the Contract for one (1) additional year, 

effective November 8, 2026, through November 7, 2027, for the sole purpose of completing work already 

commenced; and, 

 

NOW THEREFORE, the Parties agree as follows: 

ARTICLES   

1. Article 1.4 shall be amended to include the following: 

 

The term of this Contract shall be extended for one (1) year from November 8, 2026, through 

November 7, 2027, with no increase to the maximum allowable compensation, except as permitted 

in Paragraph 1.5 below.  

  

 

2. All other terms and conditions of the Contract shall remain unchanged and with full force and effect.  
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IN WITNESS WHEREOF, the PARTIES hereto have executed this AMENDMENT on the dates 

opposite their respective signatures: 

  

LIONAKIS,  

a State of California Corporation, 

  

Date: ___________ By___________________________________ 

      Signature 

 

     ___________________________________ 

     Print Name & Title 

 

(If a corporation, the document must be signed by two corporate officers. The 1st must be either 

Chairman of the Board, President or any Vice President.) 

 

 

Date: ___________ By____________________________________ 

 Signature 

 

 ____________________________________ 

      Print Name & Title 

 

(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief 

Financial Officer, or any Assistant Treasurer.) 

 

 

 COUNTY OF ORANGE, 

 a political subdivision of the State of California 

 

Date: ___________    By___________________________________ 

  

 Print 

 Name_________________________________ 

 

 

Title __________________________________ 

 

APPROVED AS TO FORM 

Office of the County Counsel 

Orange County, California 

 

By: ______________________ 

       Deputy 

 

Print Name: 

 

Date: ___________ 
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